



ANNUAL PROCUREMENT PLAN
2021-2022 Fiscal Year



Ministry/Division :	Ministry of Fisheries and Livestock
Office:	Marine Fisheries Academy, Chattogram
Procuring Entity Name & Code :	Principal (GOB 1440102 -137955)

Ser	Budget Code	Description of Procurement Package Goods & Works	Procurement Method & Type	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13
১	৪১১২৩১০	অফিস সরঞ্জামাদি ক্রয়	LTM (NCT)	Planned Dates	Tue 14/09/2021	Tue 28/09/2021	Tue 05/10/2021	Tue 12/10/2021	Tue 19/10/2021	Tue 16/11/2021		Wed 01/12/2021
				Planned Days		14	7	7	7	28	63	15
২	৩২১১১১৯	ইন্টারনেট	OTM (NCT)	Planned Dates	Tue 14/09/2021	Tue 28/09/2021	Tue 05/10/2021	Tue 12/10/2021	Tue 19/10/2021	Tue 16/11/2021		Wed 01/12/2021
				Planned Days		14	7	7	7	28	63	15
৩	৪১১১৩১৭	অন্যান্য ভবন ও স্থাপনা নির্মাণ	LTM (NCT)	Planned Dates	Wed 15/09/2021	Wed 29/09/2021	Wed 06/10/2021	Wed 13/10/2021	Wed 20/10/2021	Wed 17/11/2021		Wed 05/01/2022
				Planned Days		14	7	7	7	28	63	49
৪	৩২৫৮১০৮	অন্যান্য ভবন ও স্থাপনা মেরামত ও সংরক্ষণ	LTM (NCT)	Planned Dates	Wed 15/09/2021	Wed 29/09/2021	Wed 06/10/2021	Wed 13/10/2021	Wed 20/10/2021	Wed 17/11/2021		Wed 15/12/2021
				Planned Days		14	7	7	7	28	63	28
৫	৪১১২৩১৪	আসবাবপত্র ক্রয়	LTM (NCT)	Planned Dates	Tue 12/10/2021	Tue 26/10/2021	Tue 02/11/2021	Tue 09/11/2021	Tue 16/11/2021	Tue 14/12/2021		Wed 29/12/2021
				Planned Days		14	7	7	7	28	63	15
৬	৩২৫৮১০২	আসবাবপত্র মেরামত ও সংরক্ষণ	LTM (NCT)	Planned Dates	Tue 12/10/2021	Tue 26/10/2021	Tue 02/11/2021	Tue 09/11/2021	Tue 16/11/2021	Tue 14/12/2021		Wed 29/12/2021
				Planned Days		14	7	7	7	28	63	15
৭	৩২৫৬১০৭	ক্রীড়া সামগ্রী	OTM (NCT)	Planned Dates	Wed 20/10/2021	Wed 03/11/2021	Wed 10/11/2021	Wed 17/11/2021	Wed 24/11/2021	Wed 22/12/2021		Thu 06/01/2022
				Planned Days		14	7	7	7	28	63	15
৮	৩২৫৫১০১	কম্পিউটার সামগ্রী	OTM (NCT)	Planned Dates	Wed 20/10/2021	Wed 03/11/2021	Wed 10/11/2021	Wed 17/11/2021	Wed 24/11/2021	Wed 22/12/2021		Thu 06/01/2022
				Planned Days		14	7	7	7	28	63	15
৯	৩২৫৮১০৫	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মেরামত ও সংরক্ষণ	LTM (NCT)	Planned Dates	Sun 07/11/2021	Sun 21/11/2021	Sun 28/11/2021	Sun 05/12/2021	Sun 12/12/2021	Sun 09/01/2022		Mon 24/01/2022
				Planned Days		14	7	7	7	28	63	15
১০	৩২১১১৩১	আউটসোর্সিং	OTM (NCT)	Planned Dates	As per Required							
				Planned Days		14	14	7	7	28	70	14
১১	৪১১২৩১০	বইপত্র ও সাময়িকী	OTM (NCT)	Planned Dates	Sun 07/11/2021	Sun 21/11/2021	Sun 28/11/2021	Sun 05/12/2021	Sun 12/12/2021	Sun 09/01/2022		Mon 24/01/2022
				Planned Days		14	7	7	7	28	63	15
১২	৩২৫৮১১৯	বৈদ্যুতিক স্থাপনা মেরামত ও সংরক্ষণ	LTM (NCT)	Planned Dates	Sun 05/12/2021	Sun 19/12/2021	Sun 26/12/2021	Sun 02/01/2022	Sun 09/01/2022	Sun 06/02/2022		Mon 21/02/2022
				Planned Days		14	7	7	7	28	63	15
১৩	৩২৫৮১০৮	অন্যান্য ভবন ও স্থাপনা মেরামত ও সংরক্ষণ	RFQ	Planned Dates	Sun 05/12/2021	Wed 15/12/2021	Wed 22/12/2021	Wed 29/12/2021	Wed 05/01/2022	Wed 02/02/2022		Wed 02/03/2022
				Planned Days		10	7	7	7	28	59	28


Ser	Budget Code	Description of Procurement Package Goods & Works	Procurement Method & Type	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
১৪	৪১১১৩১৭	জলযান মেরামত ও সংরক্ষণ	RFQ	Planned Dates	Mon 20/12/2021	Thu 30/12/2021	Thu 06/01/2022	Thu 13/01/2022	Thu 20/01/2022	Thu 17/02/2022		Thu 03/03/2022
				Planned Days		10	7	7	7	28	59	14
১৫	৪১১২৩১৪	কম্পিউটার ও আনুষঙ্গিক ক্রয়	OTM (NCT)	Planned Dates	Mon 20/12/2021	Mon 03/01/2022	Mon 10/01/2022	Mon 17/01/2022	Mon 24/01/2022	Mon 21/02/2022		Tue 08/03/2022
				Planned Days		14	7	7	7	28	63	15
১৬	৪১১২৩১২	শিক্ষা ও শিক্ষণ উপকরণ ক্রয়	LTM (NCT)	Planned Dates	Mon 10/01/2022	Mon 24/01/2022	Mon 31/01/2022	Mon 07/02/2022	Mon 14/02/2022	Mon 14/03/2022		Tue 29/03/2022
				Planned Days		14	7	7	7	28	63	15
১৭	৩২৫৮১০৩	কম্পিউটার মেরামত ও সংরক্ষণ	RFQ	Planned Dates	Mon 10/01/2022	Thu 20/01/2022	Thu 27/01/2022	Thu 03/02/2022	Thu 10/02/2022	Thu 10/03/2022		Thu 17/03/2022
				Planned Days		10	7	7	7	28	59	7
১৮	৪১১২৩০৬	গবেষণাগার সরঞ্জামাদি ক্রয়	OTM (NCT)	Planned Dates	Mon 10/01/2022	Mon 24/01/2022	Mon 31/01/2022	Mon 07/02/2022	Mon 14/02/2022	Mon 14/03/2022		Tue 29/03/2022
				Planned Days		14	7	7	7	28	63	15
১৯	৩২১১১০২	পরিস্কার পরিচ্ছন্নতা সামগ্রী	RFQ	Planned Dates	Sun 20/02/2022	Wed 02/03/2022	Wed 09/03/2022	Wed 16/03/2022	Wed 23/03/2022	Wed 20/04/2022		Wed 27/04/2022
				Planned Days		10	7	7	7	28	59	7
২০	৩২১১১২৮	প্রকাশনা	LTM (NCT)	Planned Dates	Wed 02/02/2022	Wed 16/02/2022	Wed 23/02/2022	Wed 02/03/2022	Wed 09/03/2022	Wed 06/04/2022		Thu 21/04/2022
				Planned Days		14	7	7	7	28	63	15
২১	৩২৫৬১০২	রাসায়নিক দ্রবদি	RFQ	Planned Dates	Thu 10/02/2022	Sun 20/02/2022	Sun 27/02/2022	Sun 06/03/2022	Sun 13/03/2022	Sun 10/04/2022		Sun 17/04/2022
				Planned Days		10	7	7	7	28	59	7
২২	৪১১৩৩০১	কম্পিউটার সফটওয়্যার	OTM (NCT)	Planned Dates	Tue 15/02/2022	Tue 01/03/2022	Tue 08/03/2022	Tue 15/03/2022	Tue 22/03/2022	Tue 19/04/2022		Wed 04/05/2022
				Planned Days		14	7	7	7	28	63	15
২৩	৩২৫৮১০৮	অন্যান্য ভবন ও স্থাপনা মেরামত ও সংরক্ষণ	LTM (NCT)	Planned Dates	Sun 13/03/2022	Sun 27/03/2022	Sun 03/04/2022	Sun 10/04/2022	Sun 17/04/2022	Sun 15/05/2022		Tue 14/06/2022
				Planned Days		14	7	7	7	28	63	30
২৪	৩২৫৫১০৫	অন্যান্য মনিহারি	LTM (NCT)	Planned Dates	Sun 13/03/2022	Sun 27/03/2022	Sun 03/04/2022	Sun 10/04/2022	Sun 17/04/2022	Sun 15/05/2022		Mon 30/05/2022
				Planned Days		14	7	7	7	28	63	15
২৫	৩২৫৬১০৬	পোশাক	OTM (NCT)	Planned Dates	Sun 13/03/2022	Sun 27/03/2022	Sun 03/04/2022	Sun 10/04/2022	Sun 17/04/2022	Sun 15/05/2022		Mon 30/05/2022
				Planned Days		14	7	7	7	28	63	15
২৬	৩২৫৭৩০১	অনুষ্ঠান/উৎসবাদি	LTM (NCT)	Planned Dates	As per Required							
				Planned Days		14	7	7	7	28	63	15
২৭	৩২৫৮১০১	মোটরযান মেরামত ও সংরক্ষণ	LTM (NCT)	Planned Dates	As per Required							
				Planned Days		14	7	7	7	28	63	15


[Handwritten signature]


[Handwritten signature]


[Handwritten mark]


Ser	Budget Code	Description of Procurement Package Goods & Works	Procurement Method & Type	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
২৮	৪১১২২০২	জনযান	OTM (NCT)	Planned Dates	Tue 15/03/2022	Tue 29/03/2022	Tue 05/04/2022	Tue 12/04/2022	Tue 19/04/2022	Tue 17/05/2022		Thu 16/06/2022
				Planned Days		14	7	7	7	28	63	30
২৯	৩২১১১০২	পরিস্কার পরিচ্ছন্নতা সামগ্রী	RFQ	Planned Dates	Thu 17/03/2022	Sun 27/03/2022	Sun 03/04/2022	Sun 10/04/2022	Sun 17/04/2022	Sun 15/05/2022		Sun 22/05/2022
				Planned Days		10	7	7	7	28	59	7


 ১৩/৬/২০২২
 মুঃ সরওয়ার হোসেন
 ডাটা এন্ট্রি/কন্ট্রোল অপারেটর
 সদস্য-সচিব
 ক্রয় পরিকল্পনা প্রণয়ন কমিট



 এম. এম. শহীদুজ্জান
 হেড এ্যাসিস্টেন্ট
 সদস্য
 ক্রয় পরিকল্পনা প্রণয়ন কমিট


 ১৭/০৪/২১
 মোঃ নূরুল ইসলাম মোল্লা
 একাউন্টেন্ট
 সদস্য
 ক্রয় পরিকল্পনা প্রণয়ন কমিট


 ১৩/০৪/২০
 শরীফ আহমদ
 ইন্সট্রাক্টর (মেরিন)
 সদস্য
 ক্রয় পরিকল্পনা প্রণয়ন কমিট


 ১৩/০৪/২০২২
 লেঃ কমান্ডার এম হাসানুজ্জামান
 (এনডি), বিসিজিএম, পিএসসি, বিএন
 উর্ধ্বতন ইন্সট্রাক্টর (নেভিগেশন)
 আহবায়ক
 ক্রয় পরিকল্পনা প্রণয়ন কমিট

অনুমোদিত


 ১৩/০৪/২০

মোহাম্মদ ওয়াসিম মকসুদ
 ক্যান্টেন বিএন
 অধ্যক্ষ
 মেরিন ফিশারিজ একাডেমি
 মহল বন্দর, চট্টগ্রাম।